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Naval Base, Norfolk
Restoration Advisory Board Briefing

Camp Allen Landfill

Decision Document

617/9'

Camp Allen Landfill
Decision Document Includes:

• Legal Statement of Project - Signed by Commander

• Selected Remedial Actions

• Responsiveness Summary

6/7/95



Camp Allen Landfill
Post-Remediation Ecological Monitoring

• Provides Information to Address Regulatory Concerns

) Bousch Creek Watershed
) Willoughby Bay Estuary

• Provides Baseline for Evaluation of Remediation
Effectiveness on Ecological Conditions

) Surface Water and Sediment Sampling
) Regional Environmental Perspective
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Naval Base, Norfolk
Restoration Advisory Board Briefing

Q-Area Drum Storage Yard

Project Update

Transition Investigation to Cleanup

617195

Q-Area Drum Storage Yard
Two Distinct Cleanup Actions

• Draft Final RIlRAlFS due September 95

• Soils Excavation & Disposal (Fall 95)

• Groundwater Air Sparging & Vapor Extraction
(Fall 95)
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Q-Area Drum Storage Yard
Soils

• Additional Soils Sampling May 95

• Soil Design Complete June 95

Q-Area Drum Storage Yard
Groundwater

• Pilot Testing Completed May 95

• Groundwater Design Complete July 95
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Q-Area Drum Storage Yard
Groundwater Pilot Test

• Assess Effectiveness of Proposed Technologies

• Determine Design Parameters

) Soil Vapor Extr action
Air Sparging
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LANT DIV

Naval Base, Norfolk

Installation Restoration Program

Site Management Plan

(SMP)

Update

W IgS

Site Management Plan

1

71 Planning Document/Information Resource

71 Site Histories

71 Relative Risk Ranking

71 Schedules for completion

71 Site Maps

LANTDIV 617195 2



Site Management Plan
Corrections from Draft Version

m ; 4

71 Funding for QADSY Delayed (schedule)

71 Sites 14 & 15 to be removed (oil only)

71 Site numbering change (slight)
Sites 23,24,25 renumbered
SWMU 1.2,3
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Site Management Plan
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71 Draft SMP submitted to RAB - May 95

71 RAB Comments due on Draft SMP

71 Document to be finalized by lJu1y 95
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